



Interreg

Latvija–Lietuva

European Regional Development Fund



EUROPEAN UNION

Interreg V-A Latvia-Lithuania Programme 2014-2020

***LLI-444 Sustainable Integration of Novel Solutions into
Cultural Heritage Sites/ NovelForHeritage***

**Achievements in the implementation of
project activities – PP3 Directorate of Zagare
Regional Park**

PP3 – Directorate of Zagare Regional Park

Achievements in the implementation of project activities – PP3

- *A.T2.1, D.T2.1.3 Development of interactive indoor exposition - script design, user interface creation, creating visual material for virtual reality, adopting educational games in VR environment, virtual reality content programming.*
- *A.I1.2 Acquisition and installation of equipment for interactive indoor exposition on G. Kuphaldt and Zagare Manor Park and for new routes.*
- Both activities implemented and finished until the 1st of June 2021 and all year actively used by all visitors 😊



Achievements in the implementation of project activities – PP3

- *A.T2.3, D.T2.3.1 Promotional goods - thematic handouts, 4-6 types, 1500 pieces in total.*
- The procurement procedure initiated during the 3rd reporting period, deliverable finished during the 4th reporting period.

Tourist mat to sit on 300 units.



Picnic blanket 200 units.



Air freshener for the car 300 units.



Achievements in the implementation of project activities – PP3

- *A.T2.3, D.T2.3.1 Promotional goods - thematic handouts, 4-6 types, 1500 pieces in total.*
- The procurement procedure initiated during the 3rd reporting period, deliverable finished during the 4th reporting period.

Notebook 500 units.



Paper tab 3000 units.



Envelope 300 units.



Achievements in the implementation of project activities – PP3

- *A.T1.1 Expedition to cultural heritage and nature objects (sites) projected by G.Kuphaldt in Latvia, Lithuania and Estonia.*
- Second part of expedition organized by PPs on the 24th-25th of May 2022. Representatives of PP3 participated in the expedition.



Achievements in the implementation of project activities – PP3

- During the 4th reporting period PP3 initiated request for changes.
- According saved amounts during implementation of project activities PP3 requested to allow to supplement interactive indoor exhibition with educational games and the security system of the visitor centre when reallocating money between budget lines External expertise and services and Equipment.
- PP3 will purchase 15 VR glasses with programming, photo-wall, 4 educational games and the security system of the visitors' centre.
- At the moment procurement procedures already finished, deliverable will be implemented until the end of June 2022.



Planned activities for the last project period:

- *D.T3.1.1, D.T3.1.2. Joint trip/event of LV and LT journalists, tourism operators and culture and nature bloggers to the manor parks;*
- *D.T3.3.1. Final conference of the project.*



Thank you 😊



PP3 Directorate of
Zagare Regional
Park
Modesta Bielskienė