



Interreg

Latvija-Lietuva

European Regional Development Fund



Sustainable Integration of Novel Solutions into Cultural Heritage Sites

Project partner - PP4:
Nature Heritage Fund (Lithuania)

LLI-444 NovelForHeritage

PRIG meeting
May 20, 2021



Sustainable Integration of Novel Solutions into Cultural Heritage Sites

2 walking routes for Žagarē Manor Park are under development:

The dendrological



The landscape architecture



Sustainable Integration of Novel Solutions into Cultural Heritage Sites

The dendrological route


shall present information on variety and uniqueness of trees growing in Žagarē Manor Park

Level of completion:

- Most of texts about valuable trees along the route completed
- Photos collected
- Information ready for production of leaflets

Still to be done:

- Projection of route based on final scheme of the Park (performed by sub-contracted architect)
- Decision on final list of objects (trees) to be included into the route, translations into LV and EN
- Layouts and printing of leaflets



Sustainable Integration of Novel Solutions into Cultural Heritage Sites

The landscape architecture route

shall present the survived beauty of so called Tudor revival architecture in Žagarē Manor Park

Level of completion:

- Most of texts presenting Tudor revival architecture buildings completed
- Photos collected

What is still to be done:

- Final final agreement on the route and selection of objects
- Translations into LV and EN
- Layouts and printing of leaflets



Sustainable Integration of Novel Solutions into Cultural Heritage Sites

The Žagarē buildings presenting Tudor revival architecture style (Half-timbered style)



Sustainable Integration of Novel Solutions into Cultural Heritage Sites

Outdoor educational programme for pupils aged 12-16, for learning heritage and nature values (outdoor lessons, educational games for bigger groups).



Project major change to be requested → to move budget from external services to staff costs as we have a needed staff member. Consulted with Nikolaj, no objection from his side.



50 informatively-educational stands (or info tables) for Žaģarē Manor Park

16 about cultural heritage and architecture, 34 – about dendrological objects; LT, EN

Level of completion:

- Majority of texts completed
- Photos collected
- Information ready for production of layouts of info stands



Still to be done:

- Final size parameters of stands to be provided by sub-contracted architect
- Decision on final list of dendrological objects to be included into the list of 34
- Translations into EN
- Layouts for printing



Sustainable Integration of Novel Solutions into Cultural Heritage Sites

The travel route itinerary „The Circle of Heritage“


outlining main points of interest, nature and culture heritage, information on local services availability

Level of completion:

- Tentative route marked on map
- List of objects is being identified
- Descriptions being collected

Still to be done:

- Web map application to be downloadable via computers, smart phones, tablets
 - Description of route and objects
- 8000 LV, 8000 LT, 4000 EN copies



Paldies!

Nature Heritage Fund

Lina Jankauskienė, l.jankauskiene@gpf.lt

Gintaras Venckus, g.venckus@gpf.lt

Marijus Pileckas, m.pileckas@gpf.lt